



ID	Milestone	Task Name	Duration	Start	Finish	'09 Jul 19	'09 Jul 26	'09 Aug 02	'09 Aug 09	'09 Aug 16	'09 Aug 23	'09 Aug 30	'09 Sep 06	'09 Sep 13	'09 Sep 20	'09 Sep 27	'09 Oct 04	'09 Oct 11	'09 Oct 18	'09 Oct 25	'09 Nov 01	
62	No	Incremental Synchronization Interface Test	2 wks	'09 Oct 20	'09 Nov 02																	
63	No	Meter Reads	2 wks	'09 Nov 03	'09 Nov 16																	
64	No	Billing Quantity Request interface test	2 wks	'09 Nov 10	'09 Nov 23																	
65	No	Billing Cycle schedule interface test	2 wks	'09 Nov 10	'09 Nov 23																	
66	No	Billing Response interface test	2 wks	'09 Nov 24	'09 Dec 07																	
67	No	Webservices	2 wks	'09 Nov 17	'09 Nov 30																	
68	Yes	Review reports	0 days	'09 Dec 07	'09 Dec 07																	
69	Yes	Graphical User Interface (GUI) Utilization	0 days	'09 Dec 07	'09 Dec 07																	
70	No	MDMR Enrollment - SIT	41 days	'09 Oct 26	'09 Dec 21																	
71	No	SIT Self Certification	10 days	'09 Oct 26	'09 Nov 06																	
72	No	Prepare and submit Self Certification - SIT Readiness	1 wk	'09 Oct 26	'09 Oct 30																	
73	No	SIT Self Certification Review + Acceptance	1 wk	'09 Nov 02	'09 Nov 06																	
74	Yes	Self Certification for SIT Complete	0 days	'09 Nov 06	'09 Nov 06																	
75	No	Receive SIT Test Scripts	1 day	'09 Oct 26	'09 Oct 26																	
76	No	Conduct Walk-through of SIT Test Scripts	1 day	'09 Oct 27	'09 Oct 27																	
77	No	Develop Final Test Scripts(if changes made)	1 wk	'09 Oct 28	'09 Nov 03																	
78	No	SIT Execution	10 days	'09 Dec 08	'09 Dec 21																	
79	Yes	Exit SIT	0 days	'09 Dec 21	'09 Dec 21																	
80	No	MDMR Enrollment - QT	50 days	'09 Nov 09	'10 Jan 15																	
81	No	Receive QT Test Scripts	1 day	'09 Nov 09	'09 Nov 09																	
82	No	Conduct Walk-through of QT Test Scripts	1 day	'09 Nov 10	'09 Nov 10																	
83	No	Develop Final Test Scripts(if changes made)	1 day	'09 Nov 11	'09 Nov 11																	
84	No	Preparation for Qualification Test: Day -4 PSync	4 days	'09 Dec 22	'09 Dec 25																	
85	No	Qualification Test (QT) Execution	3 wks	'09 Dec 28	'10 Jan 15																	
86	Yes	Exit qualification testing	0 days	'10 Jan 15	'10 Jan 15																	
87	No	MDMR Enrollment - Cutover	44 days	'09 Dec 15	'10 Feb 12																	
88	No	Submit Cutover Strategy	1 day	'09 Dec 15	'09 Dec 15																	
89	No	Cutover Self Certification	10 days	'10 Jan 18	'10 Jan 29																	
90	No	Prepare and submit Self-Certification - Cutover Readiness	1 wk	'10 Jan 18	'10 Jan 22																	
91	No	Self-Certification - Cutover Readiness Review and Acceptance	1 wk	'10 Jan 25	'10 Jan 29																	
92	Yes	Self Certification for Cutover Complete	0 days	'10 Jan 29	'10 Jan 29																	
93	No	Prepare and review detailed cutover schedule	1 wk	'09 Dec 16	'09 Dec 22																	
94	No	Preparation for Cutover	1 wk	'10 Feb 01	'10 Feb 05																	
95	No	Cutover Execution	1 wk	'10 Feb 08	'10 Feb 12																	
96	Yes	Transition to Production Complete	0 days	'10 Feb 12	'10 Feb 12																	
97	No	Post MDMR Cutover	41 days	'10 Feb 15	'10 Apr 12																	
98	No	Customer Communication	2 mons	'10 Feb 15	'10 Apr 09																	
99	No	First TOU Bills issued	1 day	'10 Apr 12	'10 Apr 12																	

